

**UNISDR – WMO
Building Resilience to Disasters in Western Balkans and Turkey
Project Steering Committee**

**Second Meeting
31 May 2013, Skopje**

MEETING REPORT



I. Introduction

I.1. Background

The IPA/2012/290552 regional Project: “Building Resilience to Disasters in Western Balkans and Turkey” has been approved by the European Commission Directorate General for Enlargement for joint implementation by the UNISDR and the WMO, for a period of 24 months (May 2012 – May 2014).

The project is part of the EC DG Enlargement Instrument for Pre-accession Assistance (IPA) Programme for the Western Balkans and Turkey under the Multi-Beneficiary Programme 2011, sector for Environment and Disaster Risk Reduction (DRR).

The overall objective of the project is to reduce vulnerability of IPA beneficiary countries to disasters caused by natural hazards in line with the Hyogo Framework for Action and increase their resilience to climate change.



The Project Steering Committee has been established at the beginning of the project, in June 2012, to monitor the implementation of the tasks and activities reviewing the reports developed by the WMO and the UNISDR as well as the final evaluation of the project.

The first meeting of the Project Steering Committee was held on 30th of August 2012, in Zagreb, Croatia. The meeting report is available on the project web site and can be accessed via the following web link: http://www.preventionweb.net/files/workspace/27746_unisdrwmo-project1st-cag-report-final.pdf.

The second meeting of the Project Steering Committee was kindly hosted by the Government of the former Yugoslav Republic of Macedonia, in Skopje, at the premises of the M6 Educational Center, on 31st of May 2013. The objectives of this meeting were to review the project Implementation plan and provide recommendations for the way forward. See attached the programme of the meeting.

I.2. Participants

The meeting was attended by 40 participants, representing the relevant national institutions (National Meteorological and Hydrological Services and the Disaster Risk Management' agencies/stakeholders) and international institutions, such as the UN International Strategy Office for Disaster Risk (UNISDR), World Meteorological Organization (WMO), United Nations Development Programme (UNDP), World Bank (WB), European Commission (EC) Directorate-General for Enlargement, and the Disaster Prevention and Preparedness Initiative for South Eastern Europe (DPPI SEE). The list of participants is attached.

II. Description of the meeting

II.1 Session I - Opening session

The meeting was opened by Demetrio Innocenti, the Programme Officer of the UNISDR Regional Office for Europe, who extended welcome to the participants and offered the floor to the podium members.

Dr. Ljupco Ristovski, State Counselor of General Secretariat of the Government, welcomed the participants. He highlighted the relevance of the South Eastern Europe Cooperation Summit (SEECF) in Ohrid, which included DRR and CCA as main topics of discussion at the meeting of the Heads of States and at the Ministerial Conference. Dr. Ristovski noted with regret that the SEECF has been cancelled due to some political issues, but nonetheless the relevance of CCA and DRR will remain high in the agenda of the Government and the SEECF. He also expressed his pleasure for the established partnerships through the implementation of the IPA Project, and for the desire to build the resilience to disasters in Western Balkans and Turkey, calling for increased donor investments in CCA and DRR.

Mr. Vancho Dimitriev, the Director of the Hydrometeorological Service of the Republic of Macedonia, welcomed the representatives of all participating institutions. He highlighted that this project is a good platform for regional cooperation development and strengthening between Hydrometeorological Services and reminded that the project is continuing the work and building upon the previous IPA Project, successfully implemented from 2009 to 2012.

Ms. Paola Albrito, the UNISDR Head of the Regional Office for Europe, welcomed the participants and noted that this sub-region is strongly committed to reduce disasters risks, joining efforts towards a successful implementation of the common goals. This is perceived by the number of National Platforms for DRR established in the region as well as the active role that SEE countries have had in these years within the European Forum for DRR and the Global Platform for DRR



(GPDRR). She highlighted the recommendations emerged from the GPDRR 2013 and how the SEE countries and the IPA project are already addressing in their activities the elements emerged from the draft GPDRR13 Chair Summary. Ms. Albrito noted that several SEE countries are pioneers in the establishment of standardized national databases on disaster losses in Europe and stressed the coherence of the project actions with the work that in these years have been undertaken in DRR by multiple actors from the local to the national and regional level.

Mr. Dimitar Ivanov, the WMO Representative for Europe, expressed words of appreciation to all beneficiaries and participating institutions for the cooperation during the first year of project implementation and wished the continuation of the excellent cooperation during the second year as well.

II.2 Session II-Overall Project status

The session II was moderated by Dr. Ljupco Ristovski. He offered the floor to Dr. Maryam Golnaraghi, the Chief of the WMO Disaster Risk Reduction Office, for a short intervention. She summarized the activities related to the design of the Early Warning System (EWS), which was the topic of the Technical Meeting that was held on 29 and 30th of May in Skopje. She briefed the participants on the results of the discussions at the technical meeting. She also thanked the beneficiary institutions for their engagement and further support towards the implementation of this project task, whose objective is to design the EWS for each Project Beneficiary.

Mr. Demetrio Innocenti, the Programme Officer of the UNISDR Regional Office for Europe, reminded the participants about the Project preparatory process and the project tasks implemented by the UNISDR, i.e. the Project Tasks: 1, 2, 7 and 8. He briefed the participants on the progress of the implementation of each task.

Task 1: The exchange kit was finalized, the plan for all the Beneficiaries of the visits in their respective hosting countries developed and Croatia and UK were the first two countries that undertook the exchange (May 2013).

Task 2: The participants were briefed on the actions needed for the re-assessment of the IT technical specifications Knowledge Management System (KMS) and the recruitment process of an international expert currently working on the KMS development (a web-portal containing resources for DRR in IPA beneficiaries which will be hosted by DPPI SEE).

Task 7: Mr. Innocenti briefed the participants on the re-assessment of the task implementation which required an amendment to the contract between UNISDR and the EC and on the content of the Statement of Work developed for the procurement (done by UNOPS) of an international consulting company specialized in disaster insurance. The company submitted the training package aimed at the national insurance regulators and insurance agents.

Task 8: Visibility products were developed (banners) to promote DRR at local level and the organization of an event with the mayors and city representatives from the Beneficiaries took place in Geneva on 21 May 2013 within the GPDRR 2013. The event was followed by a press conference and provided an opportunity for the local representatives of the Beneficiaries to build their capacity in DRR and develop their networking capacities through a connection with other mayors from EU and other part of the world.

Sari Lappi, the Project Coordinator of the WMO/FMI Project Office in Skopje, presented an overview of the progress achieved in the implementation of the IPA Project tasks 3, 4, 5 and 6 to date, whose implementation is the responsibility of the WMO. She highlighted that one of the main



relevant project progress is the participation of all project beneficiaries in majority of project activities that have been implemented to date.

Task 3: The assessment missions were carried out to review national climate archives and climate data management systems (CDMS) were carried out to Montenegro, Bosnia and Herzegovina, Albania, the former Yugoslav Republic of Macedonia and Kosovo*. The evaluation activity was aimed at assessing climate data availability in digital format, the potential and needs for data rescue (DARE) activities and high-quality climate datasets development and characteristics and needs for CDMS of these beneficiaries. The current status in all targeted beneficiaries is non-satisfactory. The assessment provided information on the existing CDMS capabilities and their needs for both upgrading and training in CDMS usage. Based on the assessment the solutions for CDMSs were proposed. For Montenegro, Bosnia and Herzegovina (the Federal Hydrometeorological Institute) and the former Yugoslav Republic of Macedonia the upgrade of CLIDATA was proposed and accepted by the beneficiaries. For Albania, Bosnia and Herzegovina, (the Republic Hydrometeorological Institute, Republic of Srpska) and Kosovo* other system, the Meteorology, Climatology and Hydrology Information System (MCH) was proposed. MCH is based on free database engine and therefore is a sustainable solution for the beneficiaries with limited funds for Oracle license fees that are linked to CLIDATA. A pre-training survey has been submitted to these beneficiaries. Installation and training for both systems are expected to take place in the coming months. As a part of the task 3, the regional training workshop on Historic Hydro-meteorological Data Management was organized in April 2013 in Skopje. The workshop focused on hydro-meteorological data management with specific modules for data quality assurance, homogenization and standardization.

Task 4: During the first year of project implementation training on severe weather forecasting was given including organization of on-the-job training in the National Meteorological Administration of Romania to improve the skills of beneficiaries forecasters on severe weather forecasting and warnings with the use of state-of-the-art technologies including issues related to thunderstorm initiation, monitoring, forecasting and warnings. The project supported forecasters from beneficiaries to attend European severe weather forecasting testbed organized by the European Severe Storm Laboratory in Austria. At the Testbed, participants take part in real-time testing of new forecasting and nowcasting tools that are based on model, satellite, radar or observational data. The testbed is one week of intense hands-on severe weather forecasting training, where participants jointly prepared experimental forecasts for the real-time weather as it occurs across the Europe. As part of the task 4 the workshop on integrated flood management, flood forecasting and early warnings was organized in Turkey. The aim of this training was to introduce the Integrated Flood Management (IMF) concepts and tools available stakeholders in flood management with an aim incorporate IFM into existing water resource management plans, disaster management plans and land use management plans. Through project support, the EUMETNET approved the application of Bosnia and Herzegovina to the EUMETNET Programme EMMA, which is required for the integration into Meteoalarm. The test period for the integration of Bosnia and Herzegovina into the Meteoalarm web-service was initiated. As planned the project purchased calibration kits with the assistance WMO Regional Instrument Centre (RIC) in Slovenia with aim for the kits to be donated to the beneficiaries in the end of the project. The calibration kits have been received by the RIC and currently being calibrated.

Task 5: As a part of the task 5 related to the development of capacities needed to support climate risk management and climate change adaptation we supported the organization of South-East Europe Climate Outlook Forum including capacity building for long-range forecasts and related climate services; Collaborative production of regional climate outlooks and Interactive session with the end-users from climate sensitive sectors.



Task 6: Most of the activities related to the task 6 of the project will be carried out during the second year of the project implementation. Gap analysis will be developed with respect to the four components of effective early warning systems and preparation of a concept document identifying the technological and institutional needs for building the business case for a regional Multi-Hazard Early Warning System (MHEWS). Two consultants have been hired to develop this analysis based on the outcomes of Phase I project and with further cooperation and consultation with the beneficiaries as necessary.

Mr. Antonio Barbera, the IPA Project Evaluation consultant, thanked all those who collaborated during the one month-evaluation process of the project performance. The evaluation was composed of the following 3 phases: (1) the desk review, (2) the use of the survey and (3) the interviews. The main findings presented were related to the project efficiency, effectiveness, impact prospects and sustainability. 5 main recommendations were also provided for the further implementation of the project, as follows:

1. To enhance the dialogue-teamwork among the Disaster Management, Disaster Risk Reduction actors, NMHSs and other groups;
2. To secure the optimal participation in the project activities by all IPA Project Beneficiaries;
3. To secure timely implementation to ensure appropriate project support;
4. To extend in depth hands-on approach in training events;
5. To review project Log Frame (links between activities and results; indicators).

The final version of the Evaluation Report will be circulated to the SC members and Advisory Group on 10 June 2013; therefore all key stakeholders have been invited to provide inputs, comments by the end 07 June at latest to the draft interim report shared by UNISDR on 28 May 2013.

II.3 Session III- Work Plan 2nd year

Mrs. Albritto has moderated the Session III of the Meeting. She invited Mr. Innocenti to present the work plan for the 2nd year of the project. Mr. Innocenti shared with the participants the activities planned for the 2nd year of the project, the expected deliverables, as well as the milestones established to monitor the implementation progress.

Mr. Eugene Gurenko, the World Bank Lead Insurance Expert and partner of the project for Task 7, provided additional information related to the implementation of the activities related to disaster insurance. He informed the SC members about the contribution of the project to the South Eastern Europe and Caucasus Catastrophe Risk Insurance Facility (SEEC CRIF administered by Europa Re) and how the contribution of the project activities is key to promote the capacities of the Governments (Insurance Regulators in the Ministry of Finance) of the countries which are part of Europa Re (Albania, the former Yugoslav Republic of Macedonia and Serbia and, expected to join, Bosnia and Herzegovina and Montenegro). The project will also contribute to work on increasing awareness on the possibilities and opportunities from disaster risk insurance among the general public - home owners, farmers and Small-Medium Enterprises.

Prof. Petteri Taalas has shared with the participants the experience of Finland in Disaster Risk Reduction. He listed the services and know-how of the Finnish Meteorological Institute (FMI) for Finland and noted that the aviation sector is the major customer of the FMI. He also noted that since 2005, there is a Weather Phenomena Warning Centre in the FMI, which recorder the highest level of flooding in 2010. Recently, several radar satellites have been deployed for severe flooding monitoring, which enables the receipt of pictures, for instance from the Italian COSMO satellite. Finland is currently applying the free data exchange policy which is expected to increase the



number of customers. Mr. Taalas also shared the climate change scenarios for Finland noting that climate change will directly influence the sea level raise and the coastal flooding in Finland.

Mr. Ivanov presented an overview of the planned activities and expected deliverables during the second year of project implementation related to tasks 3, 4, 5 and 6 implemented by WMO.

II.4. Session IV- Closing session

The Project web site has been demonstrated by Mr. Innocenti (<http://www.preventionweb.net/ipadrr/>). He noted that all the presentations of this meeting will be available on the web site as soon as possible on the webpage dedicated to the second Steering Committee Meeting: <http://www.preventionweb.net/english/professional/trainings-events/events/v.php?id=32853>. The participants were encouraged to provide suggestions for improvements. Also, the participants were invited to keep in touch with the project coordination team and send comments, and suggestions, if any.

The final session Chairs, Ms. Albrito and Mr. Ivanov expressed their appreciation to the host country for hosting the meeting. The meeting was closed at 4 p.m.

ANNEX 1

LIST OF PARTICIPANTS

	IPA Project beneficiary	Title, Name & Position	Contact address
1	Albania	Petrít Zorba (Prof.) Head of the Department of Climate and Environment Institute of Geosciences, Energy, Water and Environment	Rr. Don Bosko, nr 60 Tirana Albania Phone: +355 4 22509540 Mobile: +355 682151684 Fax: +355 4 22509540 Email: aspetalb@yahoo.com
2	Albania	Maksimiljan Dhima (Mr.) Director of Planning and Coordination of Civil Emergencies. Ministry of Interior	Blvd. Deshmoret e Kombit 5 Tirana 1000 Phone: +355 694 109 082 Mobile: +355 694 109 082 Fax: +3554233090 Email: alfred.oli@moi.gov.al
3	Bosnia and Herzegovina	Almir Bijedic (Mr.) Director Federal Hydrometeorological Institute	Bardaksije 12 71000 Sarajevo Bosnia and Herzegovina Phone: +387 33 276 700 Fax: +387 33 276 701 Email : meteobih@bih.net.ba
4	Bosnia and Herzegovina	Muhamed Muminović (Mr.) Assistant Director for International Cooperation and Deputy of PR	Bardaksije 12 71000 Sarajevo Bosnia and Herzegovina Phone: +387 33 276 700 Fax: +387 33 276 701 Email : meteobih@bih.net.ba
5	Bosnia and Herzegovina	Igor Kovacic (Mr.) Advisor for International Relations Republic Hydrometeorological Institute	Republic of Srpska Put Banjaluckog odreda bb 78000 Banja Luka Bosnia and Herzegovina Phone: +387 51 461 681 Fax: +387 51 433 521 Email: i.kovacic@rhmrzrs.com
6	Bosnia and Herzegovina	Samir Agic (Mr.) Assistant Minister, Head of Protection and Rescue Sector Ministry of Security	Trg Bosne i Hercegovine 1 Sarajevo 71000 Bosnia and Herzegovina Phone: +387 33213623 Fax: +387 33213628

			Email: samir.agic@msb.gov.ba
7	Croatia	Ivan Cacic (M.Sc.) Director PR of Croatia with the WMO and President RA VI Meteorological and Hydrological Service	Gric 3 HR-10000 Zagreb Croatia Phone: +385 1 45 65 69 Fax: +385 1 48 51 901 Email: cacic@cirus.dhz.hr
8	Croatia	Kreso Pandzic (Dr.) Assistant Director Meteorological and Hydrological Service	Gric 3 HR-10000 Zagreb Croatia Phone: + 385 1 45 65 684 Fax: +385 1 48 51 901 Email: pandzic@cirus.dhz.hr
9	Croatia	Zavisa Simac (Mr.) Civil Protection, National Protection and Rescue Directorate	Nehajska 5 Zagreb 10000, Croatia Email: Robert.mikac@duzs.hr
10	Montenegro	Luka Mitrovic (Mr.) Director Institute of Hydrometeorology and Seismology	IV Proleterske 19 81000 Podgorica Montenegro Phone: +382 20 655 183 Fax: +382 20 655 197 Email: luka.mitrovic@meteo.co.me
11	Montenegro	Mirjana Ivanov (Ms.) Head of Applied Meteorology Institute of Hydrometeorology and Seismology	IV Proleterske 19 81000 Podgorica Tel: +382 20 655 548 Fax: +382 20 655 197 Email: mirjana.ivanov@meteo.co.me
12	Serbia	Vladan Kocic (Mr.) Director Republic Hydrometeorological Service	Kneza Visislava 66 11030 Belgrade Phone: +381 11 3050 923 Fax: + 381 11 3050 847 Email: office@hidmet.gov.rs vladan.kocic@hidmet.gov.rs
13	Serbia	Jugoslav Nikolic (Prof.) Deputy Director Republic Hydrometeorological Service	Kneza Visislava 66 11030 Belgrade Phone: +381 11 3050 923 Fax: + 381 11 3050 847 Email: office@hidmet.gov.rs jugoslav.nikolic@hidmet.gov.rs
14	Serbia	Milan Dacic (Mr.) Republic Hydrometeorological Service of Serbia	Kneza Visislava 66 11030 Belgrade Tel: +381 1112066936 Email: milan.dacic@hidmet.gov.rs

15	Serbia	Ivan Baras (Mr.) Assistant Head of Sector, Ministry of Interior	Kneza Milosa 101 Belgrade 11000 Phone: +381 112 282 914 /+381 11 22 82915 Mobile: +381 648921260 Fax: +381 112 282 911 Email: ivan.baras@mup.gov.rs
16	Kosovo (under UNSCR 1244/99)	Sylë Tahirsylaj (Prof. Dr. sci.) Director Hydrometeorological Institute	St. Bill Clinton 84 Pristina Tel: +381 38 540842 Fax: +381 38 540842 Mobile: +377 44 140761 Email: stahirsylaj@yahoo.com
17	Kosovo (under UNSCR 1244/99)	Bashkim Kastrati (Mr.) Hydrometeorological Institute	Bill Clinton Str nr 86 Pristine 1000 Tel: +381 38 603 842 Email: bashkimkastrati@gmail.com
18	Kosovo (under UNSCR 1244/99)	Mustaf Gashi (Mr.) Officer for International Relations	Str. Tirana NN, Pristina 10000 Phone: +38138521218 ext 19725 Mobile: +37744167626 Email: mustaf.gashi@rks-gov.net
19	Turkey	Mustafa Yildirim (Dr.) Deputy Director General State Meteorological Service	Kütükçü Alibey Street No.6 Kalaba – Ankara Phone: +90-312-302 20 31 Phone: +90 312 302 20 31 Email: myildirim@mgm.gov.tr
20	Turkey	Abdullah Ceylan (Dr.) Acting Director Meteorological Disasters Division State Meteorological Service	Phone: +90 312 302 25 05 Fax: +90 – 312 - 361 20 40 Email: aceylan@mgm.gov.tr
21	Turkey	Makbule Yalin Prime Ministry, Disaster and Emergency Management Presidency (AFAD)	Prime Ministry, Disaster and Emergency Management Presidency, Eskisehir Yolu, Lodumlu Ankara Email: makbule.yalin@afad.gov.tr
22	the former Yugoslav Republic of Macedonia	Vancho Dimitriev (Mr.) Director Hydrometeorological Service	ul. Skupi 28 Skopje 1000 Phone: +389 2 31 37 784 Email: vdimitriev@meteo.gov.mk

23	the former Yugoslav Republic of Macedonia	Zoran Dimitrovski (Mr.) State Counselor Hydrometeorological Service	ul. Skupi 28 Skopje 1000 Phone: +389 2 309 7 105/ 103 Fax: + 389 2 309 7 118 Email: zdimitrovski@meteo.gov.mk
24	the former Yugoslav Republic of Macedonia	Vlado Spiridonov (Dr.) International and State Advisor Hydrometeorological Service	ul. Skupi 28 Skopje 1000 Phone: +389 2 309 7 105 Fax: + 389 2 309 7 118 Email: vspiridonov@meteo.gov.mk
25	the former Yugoslav Republic of Macedonia	Ljupco Ristovski (Dr.) State Counsellor National Platform for DRR	Boulevard Ilinden 2 Skopje 1000 Phone: +38923137784 Fax: +38923118559 Email: ristovski@gs.gov.mk

	Partner Organization	Name & Position	Contact address
26	EUMETNET	Sergio Pasquini (Mr.) Programme and Projects Coordination	c/o Royal Meteorological Institute of Belgium Ringlaan 3 Avenue Circulaire 1080 Brussels, Belgium Phone: +32 2 373 05 18 Fax: +32 2 890 98 58 Email: sergio.pasquini@eumetnet.eu
27	Finnish Meteorological Institute	Petteri Taalas (Dr.) Director General	Erik Palménin aukio 1 P.O. Box 503 FI-00101 Helsinki Finland Phone. +358 29 539 2200 Email: petteri.taalas@fmi.fi
28	World Bank (WB)	Eugene Gurenko (Dr.) Senior Insurance Officer	World Bank, 1818 H Street NW Washington DC DC 20433 United States of America Phone +1-202-458-5414 Fax +1-202-614-0920 Email: egurenko@worldbank.org
29	Disaster Preparedness and Prevention Initiative for South Eastern Europe (DPPI)	Ivana Ljubojevic (Ms.) Head of the Secretariat	Mis Irbina 14 71000 Sarajevo Bosnia and Herzegovina Phone/fax: + 387 33 212 340 Fax: +387 33 223 175 Email: ivana.ljubojevic@dppl.info

	SEE)		
30	UNDP, the former Yugoslav Republic of Macedonia	Amanda Sundell (Ms.) Coordination Officer Office of the UN Resident Coordinator	8-ma Udarina Brigada 2 1000 Skopje Email: amanda.sundell@undp.org
31	European Commission DG Enlargement	Gerry Renders (Mr.)	DG Enlargement Email: gerry.renders@ec.europa.eu
32	World Bank (WB)	Xiaolan Wang (Dr.)	World Bank, Email: xwang@worldbank.org
33	WMO Secretariat	Dimitar Ivanov (Mr.) Chief Regional Office for Europe	Avenue de la Paix, 7 bis Geneva 2, Switzerland Phone: +41 22 730 8143 Fax: +41 22 730 8047 Email: divanov@wmo.int
34	WMO Secretariat	Natalia Berghi (Ms.) Programme Officer Regional Office for Europe	Avenue de la Paix, 7 bis Geneva 2, Switzerland Phone: + 41 22 730 8298 Fax: + 41 22 730 8047 Email: nberghi@wmo.int
35	WMO Secretariat	Sari Lappi (Ms.) Project Coordinator WMO/FMI Project Office, Skopje	bul. Goce Delcev b.b. 1000 Skopje Phone: +389 78 605 224, +358 50 919 5463 Email: sari.lappi@fmi.fi
36	WMO Secretariat	Maryam Golnaraghi (Dr.) Chief Disaster Risk Reduction Programme	Avenue de la Paix, 7 bis Geneva 2, Switzerland Phone: +41-22-730-8006 Email: mgolnaraghi@wmo.int
37	The United Nations Office for Disaster Risk Reduction, UNISDR	Paola Albrito (Ms.) Head, Europe Regional Officer	Regional Office for Europe UN House, 14 Rue Montoyer 1000, Brussels, Belgium Phone: +32 (0) 22 902 585 Email: albrito@un.org
38	The United Nations Office for Disaster Risk Reduction, UNISDR	Demetrio Innocenti (Mr.) Programme Officer	Regional Office for Europe UN House, 14 Rue Montoyer 1000, Brussels, Belgium Phone: +32 (0) 22 902 587 Fax: +32 (0) 22 904 950 Email: innocenti@un.org



**Building Resilience to Disasters in
Western Balkans and Turkey**

39	UNISDR - WMO	Antonio Barbera UNISDR-WMO Consultant	Regional Office for Europe UN House, 14 Rue Montoyer 1000, Brussels, Belgium Phone: +32 (0) 22 902 587 Fax: +32 (0) 22 904 950 Email: antbarbera@hotmail.com
-----------	-----------------	---	---

ANNEX 2

PROGRAMME

Time	Item	Speaker
09:00 - 09:30	Registration	
09:30 - 10:00	Session I: Opening Session	
	Welcome addresses	Ljupco Ristovski, General Secretariat of the Government Vancho Dimitriev, Hydrometeorological Service Paola Albrito, UNISDR Dimitar Ivanov, WMO
10:00 - 10:30	Break for refreshments and group photo	
10:30 - 12:30	Session II: Overall Project status	
	Outputs and activities implemented by task	Demetrio Innocenti, UNISDR Sari Lappi, WMO
	Presentation of the interim evaluation	Antonio Barbera, Evaluation Consultant
	Round-table Discussion	All
12:30 - 14:00	Lunch	
14:00 - 15:10	Session III: Workplan 2nd year	
	Deliverables, activities, schedule/milestones	Demetrio Innocenti, UNISDR Eugene Gurenko, World Bank Dimitar Ivanov, WMO
	Discussion for the way forward and endorsement	All
15:10 - 15:30	Tea/Coffee break	
15:30 - 16:00	Session IV: Closing Session	
	Conclusions and recommendations	